National Aeronautics and Space Administration

Phase | — Awareness Milestone schedule

Phase | — Awareness Messaging (NOW - 7/31/08) * ALL DATES SUBJECT TO CHANGE
Release Week of | Communication Activity / Event
6/3/2008 SPO Employee Survey (kick off)
6/4/2008 Awareness: Core messaging
6/9/2008 SPO Priority Plus Report (PPR)
6/10/2008 Word from Cash
6/16/2008 Employee Benefits message
6/18/2008 T.I.Ps (Technical, general/personnel Information and Personal)
6/23/2008 EAP message
6/30/2008 Web Update
7/2/2008 T.I.Ps (Technical, general/personnel Information and Personal)
7/9/2008 Word from Cash
7/9/2008 Update to date Awareness
7/16/2008 T.I.Ps (Technical, general/personnel Information and Personal)
7/30/2008 T.I.Ps (Technical, general/personnel Information and Personal)
7/31/2008 Web Update




